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1. Introduction

The Managing Successful Projects w ith PRINCE2 manual provides guidance on the 
principles, processes and themes to use to manage projects in any environment.  

This syllabus is based on the Managing Successful Projects w ith PRINCE2 manual issued in 
June 2009 by OGC and the TSO. It ref lects both the Foundation and Practitioner levels of  

examination.   

The primary purpose of  the syllabus is to provide a basis for accreditation of  people involved 

w ith PRINCE2. It documents the learning outcomes related to use of  PRINCE2 and describes 
the requirements a candidate is expected to meet to demonstrate that these learning 
outcomes have been achieved at each qualif ication level. 

The target audience for this document is: 

 Exam Board

 Exam Panel 

 Accredited Training Organizations. 

This syllabus informs the design of  the exams and provides accredited training organizations 

w ith a more detailed breakdow n of  w hat the exams w ill assess. Details of  the exam structure 
and content are documented in the PRINCE2 Foundation and Practitioner Exam Designs. 

2. Foundation Qualification

2.1 Purpose of the Foundation Qualification 

The purpose of  the Foundation qualif ication is to conf irm that a candidate has suf f icient 
know ledge and understanding of  the PRINCE2 method to be able to w ork ef fectively w ith, or 
as a member of , a project management team w orking w ithin an environment supporting 

PRINCE2. The Foundation qualif ication is also a pre-requisite for the Practitioner qualif ication. 

2.2 Target Audience 

This qualif ication is aimed at project managers and aspiring project managers. It is also 
relevant to other key staf f  involved in the design, development and delivery of  projects, 
including: Project Board members (e.g. Senior Responsible Ow ners), Team Managers (e.g. 

Product Delivery Managers), Project Assurance (e.g. Business Change Analysts), Project 
Support (e.g. Project and Programme Off ice personnel) and operational line managers/staf f . 

2.3 High Level Performance Definition of a Successful Candidate 

A candidate should understand the structure and key terminology of  the method. Specif ically 
the candidate should understand:- 

• The characteristics and context of  a project and the benef its of  adopting PRINCE2
• The purpose of  the PRINCE2 roles, management products and themes

• The PRINCE2 principles
• The purpose, objectives and context of  the PRINCE2 processes. 
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3. Practitioner Qualification

3.1 Purpose of the Practitioner Qualification 

The purpose of  the Practitioner qualif ication is to conf irm w hether the candidate has achieved 
suf f icient understanding of  how  to apply and tailor PRINCE2 in a scenario situation. A 
successful Practitioner candidate should, w ith suitable direction, be able to start applying the 

method to a real project but may not be suf f iciently skilled to do this appropriately for all 
situations. Their individual project management expertise, complexity of  the project and the 
support provided for the use of  PRINCE2 in their w ork environment w ill all be factors that 

impact w hat the Practitioner can achieve.   

3.2 Target Audience 

This qualif ication is aimed at project managers and aspiring project managers. It is also 
relevant to other key staf f  involved in the design, development and delivery of  projects, 

including: Project Board members (e.g. Senior Responsible Ow ners), Team Managers (e.g. 
Product Delivery Managers), Project Assurance (e.g. Business Change Analysts), Project 
Support (e.g. Project and Programme Off ice personnel) and operational line managers/staf f . 

3.3 High Level Performance Definition of a Successful Candidate 

Candidates should be able to apply and understand how  to tailor PRINCE2 ef fectively to a 
project w ithin an organization environment supporting PRINCE2. Specif ically candidates 
should:- 

• Understand the relationships betw een the roles, management products, principles, 
themes, techniques and processes

• Be able to apply the principles, themes and processes to a project 
• Be able to create and assess management products. 

4. Learning Outcomes Assessment Model

A classif ication w idely used w hen designing assessments for certif ication and education is the 
Bloom’s Taxonomy of  Educational Objectives.  This classif ies learning objectives into six 

ascending learning levels, each def ining a higher degree of  competencies and skills. (Bloom 
et al, 1956, Taxonomy of  Educational Objectives). 

AXELOS Limited have adapted this into a four-step variation of the Bloom’s model – The
AXELOS Limited Learning Outcomes Assessment Model w hich defines the standard for
each qualification’s Learning Outcome Assessment Model. The Model is used as a basis 
for classifying learning outcomes w hen developing exam qualification schemes and 
syllabi.  

This structured approach helps to ensure: 

 There is a clear delineation in learning level content betw een dif ferent qualif ication
levels

 Learning outcomes are documented consistently across dif ferent manual areas

 Exam questions and papers are pitched appropriately and consistently for each of  the
learning levels. 

4.1 PRINCE2 Learning Outcome Assessment Model 

For PRINCE2 the four levels of  learning outcomes are show n below . These learning 
outcomes are independent of  the method used to assess w hether a qualif ication level has 
been achieved.  
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5. Syllabus Presentation

For each of  the above learning levels, the syllabus def ines the individual learning outcomes 
required for the qualif ication. Each learning outcome is then supported by a description of  the 

requirements that a candidate is expected to meet to demonstrate that the learning outcome 
has been achieved at the qualif ication level indicated. These are show n as syllabus topics.  

All Foundation level requirements are assumed to have been met for Practitioner level and 
are not directly assessed again, although Foundation level know ledge and understanding w ill 
be used w hen demonstrating Practitioner application and analysis learning outcomes.  

Each of  the subject areas is presented in a similar format as follow s: 

1. Syllabus area Unit of  learning, e.g. chapter of  the manual. 

2. Learning Outcome A statement of  w hat a candidate w ill be expected to know ,  

(topic header understand or do. 
show n in bold)

3. Level Classification of the learning outcome against the 

AXELOS Limited Learning Outcomes Assessment Model.

4. Topic Description of  w hat is required of  the candidate to 
demonstrate that a learning outcome has been achieved at 

the qualif ication level indicated. 

PRINCE2 Learning Outcomes Assessment Model 

1.Know ledge 2. Comprehension 3. Application 4. Analysis

Generic 
Definition 
from AXELOS 

Learning 
Outcomes 
Assessment 

Model 

Know  key facts, 
terms and concepts 
f rom the 

manual/guidance 

Understand key 
concepts f rom the 
manual/guidance  

Be able to apply key 
concepts relating to 
the syllabus area for a 

given scenario   

Be able to identify, 
analyse and 
distinguish betw een 

appropriate and 
inappropriate use of  
the method/guidance 

for a given scenario 
situation 

PRINCE2 
Learning 

Outcome 
Assessment 
Model 

Know  facts, 
including terms, 

concepts, 
principles, themes, 
processes, and 

responsibilities f rom 
the guidance. 

Understand the 
principles, processes, 

themes, the project’s 
environment and 
roles and can explain 

how  these are applied 
on/are involved w ith a 
project. 

Be able to: 

(i) Use the themes 

appropriately; 

(ii)  Create the 
management 

products; 

(iii)  Tailor the 
processes and 

themes 
appropriately 

for a given project 

scenario. 

Be able identify, 
analyse and 

distinguish betw een 
appropriate and 
inappropriate use of  

the method through 
appraisal of  completed 
products and planned 

or completed project 
events for a given 
project scenario. 

Limited
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6. Syllabus Areas

Syllabus 

Area Code 

Syllabus Area Title 

OV Overview , Principles and Tailoring PRINCE2 to the project environment 

BC Business Case theme 

OR Organization theme 

QU Quality theme 

PL Plans theme 

RK Risk theme 

CH Change theme 

PG Progress theme 

SU Starting up a Project process 

DP Directing a Project process 

IP Initiating a Project process 

SB Managing a Stage Boundary process 

CS Controlling a Stage process 

MP Managing Product Delivery process 

CP Closing a Project process 

With the exception of  the quality review  technique, the examples and techniques show n in 

shaded boxes throughout the PRINCE2 manual are not examined.
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Syllabus 
Area 

Code 

OV 

Syllabus Area : 

Overview, Principles and Tailoring PRINCE2 to the 
Project Environment  

F
o

u
n

d
a
tio

n
 

P
ra

c
titio

n
e
r 

P
rim

a
ry

 

M
a
n

u
a
l 

R
e
fe

re
n

c
e
 

Level Topic 

Know  facts, terms and concepts relating to the overview , principles and 
tailoring PRINCE2 to the project environment.  

Specifically to recall the: 

01 01 Six aspects of project performance to be managed  1.5.2 

01 02 Definition of a project  1.3 

01 03 Four integrated elements of principles, themes, processes and the project 
environment upon which PRINCE2 is based 


1.5.3 

01 04 Customer/supplier context of a PRINCE2 project   5.1 

Understand terms and concepts relating to the overview , principles and 
tailoring PRINCE2 to the project environment, and explain how  these are 

applied on/are involved w ith a project.  

Specifically to identify the: 

02 01 Benefits of using PRINCE2  1.7 

02 02 Seven principles  2 

02 03 Characteristics of a project  1.3 

02 04 Difference between embedding and tailoring PRINCE2  19.1 

02 05 Context of a customer/supplier environment and how it affects the 
application of the themes, processes and management products within a 
project 



19.6 
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Syllabus 
Area 

Code 

BC 

Syllabus Area : 

Business Case (BC) Theme 

F
o

u
n

d
a
tio

n
 

P
ra

c
titio

n
e
r 

P
rim

a
ry

 

M
a
n

u
a
l 

R
e
fe

re
n

c
e
 

Level Topic 

Know  facts, terms and concepts relating to the Business Case theme. 

Specifically to recall the: 

01 01 Definition of a project output, an outcome, a benefit and a dis-benefit  4.2.2, 4.3.4.4 

Understand how  the Business Case theme relates to the principles; the 

approach to the treatment of this theme; how  it is applied throughout the 
project life-cycle and the responsibilities involved.  

Specifically to identify: 

02 01 The purpose of the Business Case theme  4.1 

02 02 The purpose of a 

1. Business Case

2. Benefits Review Plan

 A.2.1 

A.1.1 

02 03 The recommended composition of a 

1. Business Case, and in which process(es) it is developed, 
verified, maintained and confirmed and which roles are 
responsible for this 

2. Benefits Review Plan, and in which process(es) it is developed, 
used and reviewed and which roles are responsible for this 



A.1.2, A.2.2, 4.3, 4.3.1-
4, 12.4.4, 13.4.1-5, 
14.4.7, 15.4.4-7, 17.4.3-
4, 18.4.3-4, C/Table 4.1  

02 04 The relationship between a programme’s business case and a project’s 
Business Case 


4.3.1, 4.3.2, 4.3.3 

Be able to apply and tailor the relevant aspects of the Business Case theme 
to a project scenario, w hen creating products or making decisions related 
to this theme, in any or all of the processes.  

Specifically to: 

03 01 Identify appropriate information, using the recommended composition, for 
inclusion in the products listed in 0203 above 

03 02 Identify outputs, outcomes, benefits and dis-benefits  4.2.2, 4.3.4.4 

Able to identify, analyse and distinguish betw een appropriate and 

inappropriate application of the Business Case theme throughout the life-
cycle of a project scenario.  

Specifically to analyse: 

04 01 Whether the products listed in 0203 above, using the recommended 
composition, are fit for purpose, with reasons, and whether the 
appropriate roles have been involved in their development and 
maintenance throughout the life of a project 


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Syllabus 
Area 
Code 

OR 

Syllabus Area : 

Organization (OR) Theme 

F
o

u
n

d
a
tio

n
 

P
ra

c
titio

n
e
r 

P
rim

a
ry

 

M
a
n

u
a
l 

R
e
fe

re
n

c
e
 

Level Topic 

Know  facts, terms and concepts relating to the Organization theme. 

Specifically to recall the: 

01 01 Roles within the Organization theme  5.3.2 

Understand how  the Organization theme relates to the principles; the 
approach to the treatment of this theme; how  it is applied throughout the 

project life-cycle and the responsibilities involved.  

Specifically to identify: 

02 01 The purpose of the Organization theme  5.1 

02 02 The three project interests and how these are represented within the three 
levels of the project management team structure 

5.2.5 

5.3.2 

02 03 The responsibilities and characteristics of the role of the: 

1. Project Board

2. Project Manager 

3. Project Assurance

4. Change Authority

5. Team Manager 

6. Project Support 



5.3.2.2 

5.3.2.6 

5.3.2.3 

5.3.2.4 

5.3.2.7 

5.3.2.8 

02 04 What a stakeholder is  5.2.5 

02 05 The purpose of the Communication Management Strategy  A.4.1,  5.3.5.3 

02 06 How the four levels of the project management structure apply to the 
process model 


5.3.1 

02 07 The relationship between the Communication Management Strategy and 
other products and themes  



5.3.2.2, 5.3.5.3, 8.3.5.5, 
10.3.3.4, 13.4.5, 14.4.5, 
14.4.6, 14.4.8, 15.4.6, 
17.4.4, 18.4.5 

02 08 The recommended composition of a Communication Management 
Strategy, in which process(es) it is developed, used and reviewed and 
which roles are responsible for this  



A.4.2, 5.3.5.3, 13.4.2-5, 
14.4.4-6, 15.4.4-6, 
17.4.2, 17.4.4, 18.4.4-5, 
C/Table 5.1 

Be able to apply and tailor the relevant aspects of the Organization theme to 
a project scenario, w hen creating products or making decisions related to 

this theme, in any or all of the processes.  

Specifically to: 

03 01 Identify an appropriate project management team structure and role 
descriptions, including acceptable role consolidations or sharing 

 5.3.2, C 

03 02 Identify appropriate information, using the recommended composition, for 
inclusion in a Communication Management Strategy 

 A.4.2 
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Be able to identify, analyse and distinguish betw een appropriate and 
inappropriate application of the Organization theme throughout the life-cycle 
of a project scenario.  

Specifically to analyse: 

04 01 Whether the following products, using the recommended composition, are 
fit for purpose, with reasons, and whether the correct roles have been 
involved in their development and maintenance throughout the life of a 
project.  Including: 

1. Project management team structure

2. Communication Management Strategy



5.3.2, C/Table 5.1 

A.4.2 
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Syllabus 
Area 
Code 

QU 

Syllabus Area : 

Quality (QU) Theme 

F
o

u
n

d
a
tio

n
 

P
ra

c
titio

n
e
r 

P
rim

a
ry

 

M
a
n

u
a
l 

R
e
fe

re
n

c
e
 

Level Topic 

Know  facts, terms and concepts relating to the Quality theme.  

Specifically to recall the: 

01 01 Recall the recommended quality review team roles  6.3.2.1 

Understand how  the Quality theme relates to the principles; the approach to 
the treatment of this theme; how  it is applied throughout the project life-

cycle and the responsibilities involved.  

Specifically to identify: 

02 01 The purpose of the Quality theme  6.1 

02 02 The difference between quality assurance and Project Assurance 


6.2.6 

Tab 6.1 

02 03 The objectives of the quality review technique  6.3.2.1 

02 04 The difference between quality planning, quality control and quality 
assurance 


6.3.1, 6.3.2, 6.2.6 

02 05 The difference between customer’s quality expectations and acceptance 
criteria 


6.3.1.1,  6.3.1.2 

02 06 The purpose of a: 

1. Project Product Description

2. Product Description

3. Quality Register 

4. Quality Management Strategy



A.21.1 

A.17.1 

A.23.1 

A.22.1 

02 07 The PRINCE2 approach to quality - quality audit trail  6.3 

02 08 The recommended composition of a 

1. Project Product Description

2. Product Description

3. Quality Register 

4. Quality Management Strategy

and in which process(es) they are developed, used and reviewed and 
which roles are responsible for this 



A.21.2, A.17.2, A.22.2, 
A.23.2, 6.3.1.4, 6.3.1.5, 
12.4.4-5, 13..4.1, 
13.4.2, 13.4.3, 14.4.3-6, 
14.4.6, 15.4.1, 15.4.1-5, 
16.4.1-3, 17.4.1, 17.4.2, 
17.4.4-5, 18.4.1, 18.4.4-
5, C/Table 6.3 
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Be able to apply and tailor the relevant aspects of the Quality theme to a 
project scenario, w hen creating products or making decisions related to 
this theme, in any or all of the processes.  

Specifically to: 

03 01 Identify appropriate information, using the recommended composition, for 
inclusion in the products listed in 0208 above  



03 02 Identify appropriate actions and responsibilities when applying the quality 
review technique to a given product 


6.3.2.1 

03 03 Identify appropriate actions and responsibilities when applying quality 
planning and quality control to a given project 


6.3.1, 6.3.2 

Be able to identify, analyse and distinguish betw een appropriate and 

inappropriate application of the Quality theme throughout the life-cycle of a 
project scenario.  

Specifically to analyse: 

04 01 Whether the products listed in 0208 above, using the recommended 
composition, are fit for purpose, with reasons, and whether the 
appropriate roles have been involved in their development and 
maintenance throughout the life of a project 



04 02 Use of the quality review technique for a given product  6.3.2.1 

04 03 Whether quality planning activities have been, or are scheduled to be, 
undertaken appropriately during the execution of a project, with reasons, 
and whether the appropriate roles have been involved. Including: 

 Understanding and documenting the customer’s quality
expectations and the  project’s acceptance criteria in the Project 
Product Description

 Formulating a Quality Management Strategy and setting up a
Quality Register 



6.3.1 

6.3.1.1 

6.3.1.2 

6.3.1.3 

6.3.1.4 

6.3.1.6 

04 04 Whether quality control activities have been, or are scheduled to be, 
undertaken appropriately during the execution of a project, with reasons, 
and whether the appropriate roles have been involved. Including: 

 Carrying out the quality methods 

 Maintaining quality and approval records 

 Gaining acceptance



6.3.2 

6.3.2.1 

6.3.2.2 

6.3.2.3 

6.3.2.4 
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Syllabus 
Area 
Code 

PL 

Syllabus Area : 

Plans (PL) Theme 

F
o

u
n

d
a
tio

n
 

P
ra

c
titio

n
e
r 

P
rim

a
ry

 

M
a
n

u
a
l 

R
e
fe

re
n

c
e
 

Level Topic 

Know  the facts, terms and concepts relating to the Plans theme. 

Specifically to recall the: 

01 01 Levels of plan recommended by PRINCE2  7.2.3 

01 02 Four tasks of product-based planning  7.3.3 

Understand how  the Plans theme relates to the principles; the approach to 

the treatment of this theme; how  it is applied throughout the project life-
cycle and the responsibilities involved.  

Specifically to identify: 

02 01 The purpose of the Plans theme  7.1 

02 02 The levels of plans, their purpose and the interrelationship between the: 

1. Project Plan

2. Stage Plans 

3. Team Plans 

4. Exception Plan



7.2.3-7 

02 03 The tasks within the product-based planning technique  7.3.3.1-4 App D 

02 04 The recommended composition of a Plan, in which process(es) it is 
developed, used and reviewed, and which roles are responsible for this 



A.16.2, 7.2.3, 7.3.3-
7.3.8, 12.4.6, 13.4.1-
13.4.3, 13.4.5, 14.4.6, 
14.4.7, 15.4.1-8, 16.4.1-
3, 17.4.4, 18.4.1, C/ 
Table 7.1 

Be able to apply and tailor the relevant aspects of the Plans theme to a 
project scenario, w hen creating products or making decisions related to 
this theme, in any or all of the processes.  

Specifically to: 

03 01 Identify appropriate information, using the recommended composition, for 
inclusion in a Plan (excluding the schedule) 

 A.16.2, 7.3.3-7.3.8 

03 02 Identify the appropriate actions and responsibilities when applying the 
product-based planning technique, including the creation of Product 
Descriptions, a product breakdown structure and a product flow diagram 



7.3.3.1-4, D 

Be able to identify, analyse and distinguish betw een appropriate and 
inappropriate application of the Plans theme throughout the life-cycle of a 
project scenario.  

Specifically to analyse: 

04 01 Whether a Plan (excluding the schedule), using the recommended 
composition, is fit for its purpose, with reasons, and whether the 
appropriate roles have been involved in its development and 
maintenance throughout the life of a project 


A.16.2, 7.3.3-7.3.8, 
C/Table 7.1 

04 02 Whether the Product-based planning technique has been applied 
appropriately. This should include analysing the appropriate application of 
Product Descriptions, a product breakdown structure and a product flow 
diagram, with reasons 



7.3.3.1-4, D 
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Syllabus 
Area 
Code 

RK 

Syllabus Area : 

Risk (RK) Theme 

F
o

u
n

d
a
tio

n
 

P
ra

c
titio

n
e
r 

P
rim

a
ry

 

M
a
n

u
a
l 

R
e
fe

re
n

c
e
 

Level Topic 

Know  facts, terms and concepts relating to the Risk theme.  

Specifically to recall the: 

01 01 The definition of a risk and the difference between a threat and an 
opportunity 


8.2.1 

01 02 The recommended risk response types and whether they are used to 
respond to a threat or an opportunity. 


Fig 8.7, Tab 8.2 

01 03 The difference between a risk owner and a risk actionee  8.3.5.4 

Understand how  the Risk theme relates to the principles; the approach to the 

treatment of this theme; how  it is applied throughout the project life-cycle 
and the responsibilities involved.  

Specifically to identify: 

02 01 The purpose of the Risk theme  8.1 

02 02 The steps within the recommended risk management procedure. This 
should include:  

 Identify the context and therefore the influences on a project’s 
Risk Management Strategy

 Identify the threats and opportunities that may affect a project’s 
objectives 

 Estimate risks to assess their probability, impact and proximity

 Evaluate the net effect of all risks on a project when aggregated
together 

 Plan risk management responses 

 Implement planned risk management responses, identifying an
appropriate risk owner and/or risk actionee

 Communicate information related to risks, both within the project 
and externally to stakeholders 



8.3.5 

8.2.2 

8.3.5.1 

8.2.1 

8.3.5.2 

8.3.5.3 

8.3.5.4 

8.3.5.5 

02 03 The purpose of a risk budget  8.3.6 

02 04 The risk probability, risk impact and risk proximity   8.3.5.2 

02 05 The difference between cause, event and effect when expressing a risk  8.3.5.1 

02 06 The purpose of a: 

1. Risk Management Strategy

2. Risk Register 

 A.24.1 

A.25.1 

02 07 The concept of risk appetite and risk tolerance  8.3.2, 8.3.3 

02 08 The recommended composition of a 

1. Risk Management Strategy

2. Risk Register 

 and in which process(es) they are developed, used and reviewed, and 
which roles are responsible for this 



A.24.2, A.25.2, 8.3.3-4, 
13.4.2,  13.4.5, 14.4.1-7, 
15.4.1-2, 15.4.4-8, 
16.4.1, 17.4.1-5, 18.4.3-
5, C/Table 8.2 & 8.3 

02 09 The concept of inherent, secondary and residual risks  8.3.5.3 
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Be able to apply and tailor the relevant aspects of the Risk theme to a project 

scenario, w hen creating products or making decisions related to this theme, 
in any or all of the processes.  

Specifically to: 

03 01 Identify appropriate information, using the recommended composition, for 
inclusion in the products listed in 0208 above 



03 02 Identify the appropriate actions and responsibilities when applying the 
steps within the recommended risk management procedure, as listed in 
0202 above 

 8.3.5 C/Table 8.2 & 8.3 

03 03 Identify primary and secondary risks and estimate inherent and residual 
risks  

 8.3.5.3 

Be able to identify, analyse and distinguish betw een appropriate and 
inappropriate application of the Risk theme throughout the life-cycle of a 

project scenario.  

Specifically to analyse: 

04 01 Whether the products listed in 0208 above, using the recommended 
composition, are fit for purpose, with reasons, and whether the appropriate 
roles have been involved in their development and maintenance 
throughout the life of a project 



04 02 Whether activities undertaken during the execution of the recommended 
risk management procedure (listed in 0202 above) are appropriate, with 
reasons, and whether the appropriate roles have been involved 

 8.3.5 C/Table 8.2 & 8.3 
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Syllabus 
Area 
Code 

CH 

Syllabus Area : 

Change (CH) Theme 
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Level Topic 

Know  facts, terms and concepts relating to the Change theme.  

Specifically to recall the: 

01 01 Three types of issue  9.2.4, Tab 9.1 

01 02 Five typical activities of configuration management   9.3.2 

Understand how  the Change theme relates to the principles; the approach to 

the treatment of this theme; how  it is applied throughout the project life-cycle 
and the responsibilities involved.  

Specifically to identify: 

02 01 The purpose of the Change theme  9.1 

02 02 The purpose of a change budget  9.3.1.1 

02 03 The purpose of a: 

1. Configuration Management Strategy

2. Configuration Item Record

3. Issue Report 

4. Issue Register 

5. Product Status Account 



A.6.1 

A.5.1 

A.13.1/2 

A.12.1/2 

A.18.1 

02 04 The steps in the recommended issue and change control procedure  9.3.3,  9.3.3.1-5 

02 05 In which process(es) issues are captured and managed, and which roles are 
responsible 


SU, 15.4.6-8,  
C/Table 9.2 and 9.3 

02 06 In which process(es) a change budget and a Change Authority are agreed 
and which roles are responsible 


14.4.2, 13.4.2, C.1.1 

02 07 The recommended composition of a: 

1. Configuration Management Strategy

2. Configuration Item Record

3. Issue Report 

4. Issue Register 

5. Product Status Account 

and in which process(es) they are developed, used and reviewed, and which 
roles are responsible for this 



A.6.2 

A.5.2 

A.13.2 

A.12.2 

A.18.2 

9.3.1, 14.4.2, 
14.4.6, 15.4.1-4, 
15.4.6-8, 16.4.2, 
17.4.1-3, 17.4.5, 
18.4.2-5, C/Table 
9.2 and 9.3 
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Be able to apply and tailor the relevant aspects of the Change theme to a 
project scenario, w hen creating products or making decisions related to this 
theme, in any or all of the processes.  

Specifically to: 

03 01 Identify appropriate information, using the recommended composition, for 
inclusion in the products listed in 0207 above  



03 02 Identify the appropriate type for a given issue  9.2.4 

03 03 Identify the appropriate actions and responsibilities when applying the 
recommended issue and change control procedure 


9.3.3 

03 04 Identify appropriate resource(s) for the role of Change Authority  9.3.1.1, C.8 

03 05 Identify the appropriate actions and responsibilities when applying the typical 
activities of configuration management  


9.3.2 

Be able to identify, analyse and distinguish betw een appropriate and 

inappropriate application of the Change theme throughout the life-cycle of a 
project scenario. 

Specifically to analyse: 

04 01 Whether the products listed in 0207 above, using the recommended 
composition, are fit for purpose, with reasons, and whether the appropriate 
roles have been involved in their development and maintenance throughout 
the life of a project 



04 02 Whether activities undertaken during the execution of the recommended 
issue and change control procedure are appropriate, with reasons, and 
whether the appropriate roles have been involved. Including activities 
associated with: 

 Capturing and analyzing to determine the type of issue and whether 
it can be managed informally or formally

 Examining an issue to determine its impact

 Proposing a course of action

 Deciding on appropriate course of action

 Implementing agreed action



9.3.3 

9.3.3.1 

9.3.3.2 

9.3.3.3 

9.3.3.4 

9.3.3.5 

C/Table 9.2 and 9.3 

04 03 Whether the typical activities of configuration management have been 
undertaken appropriately, with reasons, and whether the appropriate roles 
have been involved. Including activities associated with: 

 Planning what level of configuration management is required

 Identifying configuration items 

 Controlling configuration items 

 Status accounting

 Verifying and auditing configuration items 


9.3.2 

C/Table 9.2 and 9.3 
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Syllabus 
Area 
Code 

PG 

Syllabus Area : 

Progress (PG) Theme 
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Level Topic 

Know  facts, terms and concepts relating to the Progress theme.  

Specifically to recall the: 

01 01 Lines of authority and reporting between the four levels of management  10.3.1.1, 10.3.3.4 

Understand how  the Progress theme relates to the principles; the approach to 
the treatment of this theme; how  it is applied throughout the project life-cycle 

and the responsibilities involved.  

Specifically to identify: 

02 01 The difference between event-driven and time-driven controls  10.3.3 

02 02 The purpose of the Progress theme  10.1 

02 03 The concept of management stages and the difference between 
management and technical stages 


10.3.2, 10.3.2.3 

02 04 The factors to consider in identifying management stages  10.3.2.1 - 3 

02 05 Tolerance(s): when and how tolerances are set and exceptions reported, in 
which management products tolerances are documented and how 
management by exception applies to the different levels of management 



10.2.3, 10.3.1.1, 
10.3.4 

02 06 The purpose of a: 

1. Daily Log

2. Lessons Log

3. Work Package



A.7.1 

A.14.1 

A.26.1 

02 07 The purpose of a: 

1. End Stage Report 

2. End Project Report 

3. Lessons Report 



A.9.1 

A.8.1 

A.15.1 

02 08 The purpose of a: 

1. Checkpoint Report 

2. Highlight Report 

3. Exception Report 



A.3.1 

A.11.1 

A.10.1 

02 09 The recommended composition of a: 

1. Work Package

2. Lessons Log

3. Checkpoint Report 

4. Highlight Report 

5. End Stage Report 

6. Exception Report 

7. End Project Report 

8. Lessons Report 

and in which process(es) they are developed, used and reviewed, and which 
roles are responsible for this 



A.26.2 

A.14.2 

A.3.2 

A.11.2 

A.9.2 

A.10.2 

A.8.2 

A.15.2 

15.4.1-2, 16.4.1-2, 
12.4.2, 15.4.5 
13.4.3-5, 17.4.4 
15.4.7, 18.4.4, 
C/Table 10.2    
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Be able to apply and tailor the relevant aspects of the Progress theme to a 
project scenario, w hen creating products or making decisions related to this 
theme, in any or all of the processes.  

Specifically to: 

03 01 Identify appropriate information, using the recommended composition, for 
inclusion in the products listed in 0209 above 



03 02 Identify the appropriate actions and responsibilities when applying the 
concept of management by exception 

2.5, 10.2.3, 10.3.1, 
10.3.1.1, 10.3.4, 
Tab 10.1  

Be able to identify, analyse and distinguish betw een appropriate and 
inappropriate application of the Progress theme throughout the life-cycle of a 

project scenario.  

Specifically to analyse: 

04 01 Whether the products listed in 0209 above, using the recommended 
composition, are fit for purpose, with reasons, and whether the appropriate 
roles have been involved in their development and maintenance throughout 
the life of a project 



04 02 Whether activities undertaken to manage by exception during the execution 
of the project were applied appropriately, with reasons, and whether the 
appropriate roles have been involved.  



2.5, 10.2.3, 10.3.1, 
10.3.1.1, 10.3.4, 
C/Table 10.1 & 10.2 
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Syllabus 
Area 
Code 

SU 

Syllabus Area : 

Starting up a Project (SU) Process 
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Level Topic 

Understand the SU process and how  it can be applied and tailored on a 

project. 

Specifically to identify: 

02 01 The purpose of the SU process  12.1 

02 02 The objectives of the SU process  12.2 

02 03 The context of the SU process  12.3 

02 04 The purpose of a Project Brief  A.19.1 

02 05 The following activities within the SU process and the responsibilities within 
them:  

 Appointing the Executive and the Project Manager 

 Capturing previous lessons 

 Designing and appointing the project management team

 Preparing the outline Business Case

 Selecting the project approach and assembling the Project Brief

 Planning the initiation stage



12.4.1 

12.4.2 

12.4.3 

12.4.4 

12.4.5 

12.4.6 

02 06 How the seven themes may be applied within the SU process  12 

02 07 The recommended composition of a Project Brief and in which process(es) it 
is developed, used and reviewed, and which roles are responsible 


A.19.2, 12.4.5,-6, 
13.4.1, 14.4.1-8 

Be able to apply the SU process, tailoring the recommended activities and 

actions w here appropriate, to a project scenario.  

Specifically to: 

03 01 Identify appropriate information, using the recommended composition, for 
inclusion in the Project Brief 

 A.19.2 

03 02 Identify the recommended SU process actions when carrying out the 
activities listed in 0205 above 

 12.4 

Be able to identify, analyse and distinguish betw een appropriate and 
inappropriate application of the SU process to a project scenario.  

Specifically to analyse: 

04 01 Whether the Project Brief, using the recommended composition, is fit for its 
purpose, with reasons, and whether the appropriate roles have been 
involved in its development and maintenance throughout the SU process 

 A.19.2, 12.4 

04 02 Whether the recommended SU process actions have been undertaken 
appropriately, with reasons, and whether the appropriate roles have been 

involved when carrying out the activities listed in 0205 above 

 12.4 



Version 1.5 (Status Live) Page 19 

© AXELOS Limited 2010 
All rights reserved. 

Reproduction of this material requires the permission of AXELOS Limited. 

The swirl logo™ is a trade mark of AXELOS Limited 
PRINCE2® is a registered trade mark of AXELOS Limited 

Syllabus 
Area 
Code 

DP 

Syllabus Area : 

Directing a Project (DP) Process 

F
o

u
n

d
a
tio

n
 

P
ra

c
titio

n
e
r 

P
rim

a
ry

 

M
a
n

u
a
l 

R
e
fe

re
n

c
e
 

Level Topic 

Understand the DP process and how  it can be applied and tailored on a 
project.  

Specifically to identify: 

02 01 The purpose of the DP process  13.1 

02 02 The objectives of the DP process  13.2 

02 03 The context of the DP process  13.3 

02 04 The following activities within the DP process and the responsibilities within 
them: 

 Authorizing initiation

 Authorizing the project 

 Authorizing a Stage or Exception Plan

 Giving ad hoc direction

 Authorizing project closure



13.4.1 

13.4.2 

13.4.3 

13.4.4 

13.4.5 

02 05 How the seven themes may be applied within the DP process  13 

Be able to identify, analyse and distinguish betw een appropriate and 
inappropriate application of the DP process to a project scenario.  

Specifically to analyse: 

04 01 Whether the recommended DP process actions have been undertaken 
appropriately, with reasons, and whether the appropriate roles have been 
involved when carrying out the activities listed in 0204 above 

 13.4 
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Syllabus 
Area 
Code 

IP 

Syllabus Area : 

Initiating a Project (IP) Process 
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Level Topic 

Understand the IP process and how  it can be applied and tailored on a project. 
Specifically to identify: 

02 01 The purpose of the IP process  14.1 

02 02 The objectives of the IP process  14.2 

02 03 The context of the IP process  14.3 

02 04 The purpose of a Project Initiation Documentation (PID)  A.20.1 

02 05 The following activities within the IP process and the responsibilities within 
them: 

 Preparing the Risk Management Strategy

 Preparing the Configuration Management Strategy

 Preparing the Quality Management Strategy

 Preparing the Communication Management Strategy

 Setting up the project controls 

 Create the Project Plan

 Refining the Business Case

 Assembling the Project Initiation Documentation



14.4.1 

14.4.2 

14.4.3 

14.4.4 

14.4.5 

14.4.6 

14.4.7 

14.4.8 

02 06 How the seven themes may be applied within the IP Process  14 

02 07 The recommended composition of the Project Initiation Documentation, and 
in which process(es) it is developed, used and reviewed, and which roles are 
responsible 



A.20.2,  

Be able to apply the IP process, tailoring the recommended activities and 
actions w here appropriate, to a project scenario. Specifically to: 

03 01 Identify the recommended IP process actions when carrying out the activities 
listed in 0205 above 

 14.4 

Be able to identify, analyse and distinguish betw een appropriate and 
inappropriate application of the IP process to a project scenario.  

Specifically to analyse: 

04 01 Whether the Project Initiation Documentation, using the recommended 
composition, is fit for its purpose, with reasons, and whether the appropriate 
roles have been involved in its development and maintenance throughout 
the IP process 

 A.20.2, 14.4 

04 02 Whether the recommended IP process actions have been undertaken 
appropriately, with reasons, and whether the appropriate roles have been 
involved when carrying out the activities listed in 0205 above 

 14.4 
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Syllabus 
Area 
Code 

CS 

Syllabus Area : 

Controlling a Stage (CS) Process 
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Level Topic 

Understand the CS process and how  it can be applied and tailored on a 

project.  

Specifically to identify: 

02 01 The purpose of the CS process  15.1 

02 02 The objectives of the CS process  15.2 

02 03 The context of the CS process  15.3 

02 04 The following activities within the CS process and the responsibilities within 
them: 

 Authorizing a Work Package

 Reviewing Work Package status 

 Receiving completed Work Packages 

 Reviewing the stage status 

 Reporting Highlights 

 Capturing and examining issue and risks 

 Escalating issues and risks 

 Taking corrective action



15.4.1 

15.4.2 

15.4.3 

15.4.4 

15.4.5 

15.4.6 

15.4.7 

15.4.8 

02 05 How the seven themes may be applied within the CS process  15 

Be able to apply the CS process, tailoring the recommended activities and 
actions w here appropriate, to a project scenario.  

Specifically to: 

03 01 Identify the recommended CS process actions when carrying out the 
activities listed in 0204 above 

 15.4 

Be able to identify, analyse and distinguish betw een appropriate and 
inappropriate application of the CS process to a project scenario.  

Specifically to analyse: 

04 01 Whether the recommended CS process actions have been undertaken 
appropriately, with reasons, and whether the appropriate roles have been 
involved when carrying out the activities listed in 0204 above 

 15.4 
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Syllabus 
Area 

Code 

MP 

Syllabus Area : 

Managing Product Delivery (MP) Process 
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Level Topic 

Understand the MP process and how  it can be applied and tailored on a 
project.  

Specifically to identify: 

02 01 The purpose of the MP process  16.1 

02 02 The objectives of the MP process  16.2 

02 03 The context of the MP process  16.3 

02 04 The following activities within the MP process and the responsibilities within 
them: 

 Accepting a Work Package

 Executing a Work Package

 Delivering a Work Package

 16.4.1 

16.4.2 

16.4.3 

02 05 How the seven themes may be applied within the MP process  16 

Be able to apply the MP process, tailoring the recommended activities and 
actions w here appropriate, to a project scenario.  

Specifically to: 

03 01 Identify the recommended MP process actions when carrying out the 
activities listed in 0204 above 

 16.4 

Be able to identify, analyse and distinguish betw een appropriate and 
inappropriate application of the MP process to a project scenario.  

Specifically to analyse: 

04 01 Whether the recommended MP process actions have been undertaken 
appropriately, with reasons, and whether the appropriate roles have been 
involved when carrying out the activities listed in 0204 above 

 16.4 
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Syllabus 
Area 
Code 

SB 

Syllabus Area : 

Managing a Stage Boundary (SB) Process 
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Level Topic 

Understand the SB process and how  it can be applied and tailored on a 

project.  

Specifically to identify: 

02 01 The purpose  of the SB process  17.1 

02 02 The objectives of the SB process  17.2 

02 03 The context of the SB process  17.3 

02 05 The following activities within the SB process and the responsibilities within 
them: 

 Planning the next stage

 Updating the Project Plan

 Updating the Business Case

 Reporting stage end

 Producing an Exception Plan



17.4.1 

17.4.2 

17.4.3 

17.4.4 

17.4.5 

02 04 How the seven themes may be applied within the SB process  17 

Be able to apply the SB process, tailoring the recommended activities and 
actions w here appropriate, to a project scenario.  

Specifically to: 

03 01 Identify the recommended SB process actions when carrying out the 
activities listed in 0205 above 

 17.4 

Be able to identify, analyse and distinguish betw een appropriate and 
inappropriate application of the SB process to a project scenario.  

Specifically to analyse: 

04 01 Whether the recommended SB process actions have been undertaken 
appropriately, with reasons, and whether the appropriate roles have been 
involved when carrying out the activities listed in 0205 above  

 17.4 
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Syllabus 
Area 

Code 

CP 

Syllabus Area : 

Closing a Project (CP) Process 
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Level Topic 

Understand the CP process and how  it can be applied and tailored on a 
project.  

Specifically to identify: 

02 01 The purpose of the CP process  18.1 

02 02 The objectives of the CP process  18.2 

02 03 The context of the CP process  18.3 

02 04 The following activities within the CP process and the responsibilities within 
them: 

 Preparing planned closure

 Preparing premature closure

 Hand over products 

 Evaluate the project 

 Recommend project closure



18.4.1 

18.4.2 

18.4.3 

18.4.4 

18.4.5 

02 04 How the seven themes may be applied within the CP process  18 

Be able to apply the CP process, tailoring the recommended activities and 

actions w here appropriate, to a project scenario.  

Specifically to: 

03 01 Identify the recommended CP process actions when carrying out the 
activities listed in 0204 above 

 18.4 

Be able to identify, analyse and distinguish betw een appropriate and 

inappropriate application of the CP process to a project scenario.  

Specifically to analyse: 

04 01 Whether the recommended CP process actions have been undertaken 
appropriately, with reasons, and whether the appropriate roles have been 
involved when carrying out the activities listed in 0204 above  

 18.4 




